
BRAUSCH ENVIRONMENTAL^ LLC 

5318; AleJOi Road 'CENTER «=•• uisis 
Fax: (980) 339-3017 ^ 
Ei^il: ibrausch@brauschmv.com 

Via Electronic and First-Class Mail 
December 9, 2016 

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfimd Diyisibii 
U.S. Environmental Protection Agency, Region;5 
77 West Jackson Boulevard, SRF-5 J 
Chicago, IL 60604-3507 

Re: Monthly Progress Report for November 2016 
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois 

Dear Ms. Kolak: : 

The Respondents respectfully submit this monthly progress report to the U.S. Environmental 
Protection Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative 
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2;(OU2) Remedial 
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago, 
Illinois (the Site). This progress report suhunarizes efforts by the Respondents to fulfill the 
requirements of the AOC during the November 2016 reporting period. 

1. Activities Completed During This Reporting Period 

A. On November 4, 2016, the Respondents submitted the data from the August 
2016 (second quarter) sampling of the Site groundwater monitoring Wells to 
USEPA with copies to the Illinois Environmental Protection Agency (lEPA). 

B. On November 11, 2016, the Respondents submitted the October 2016 monthly 
progress report to USEPA with copies to lEPA. 

C. On November 29, 2016, Arcadis U.S., Inc. (Arcadis) conducted gauging of the 
Phase 1 piezometers. 
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2. Results of Sampling and Tests and Other Data 

A. The data from the second quarter of groundwater monitoring were submitted 
on November 4, 2016. 

B. ; The data from the third quarter of groundwater sampling, completed in October: 
2016, will be provided following: compilation and validation. 

Work Plans, Procedures, and Deliverables 

A. Arcadis prepared a Quality Assuriance Project Plan (QAPP) addendum covering 
procedures for sampling light non-aqueous phase liquid (LNAPL).' 

Actions Projected for the Next Repdrtinig Period 

A. Once USEPA approves the QAPP addendum, Arcadis will sample and 
characterize theXNAPL encountered at MW-12. USEPA and lEPA will be 
notified of that sampling once it is scheduled^ 

• • , v 

B.; Arcadis will continue monthly gauging of the Phase 1 piezometers. ; 

C. Following clearing of vegetation needed to facilitate inspection, Arcadis will: 
inspect the eastern Site boundary to identify and locate any seeps. If found, 
seeps will be; sampled and analyzed for a full suite of organic and inorganic 
analytes. 

D: The Respondents will arrange for the off-site transportation and disposal of the 
liquid and solid investigation-derived waste produced during Site 
characterization activities to date. The proposed receiving facilities are the 
Tradebe USA Treatment and Recycling Facility in East Chicago, Indiana 
(liquids) and the Waste Management, Inc. Laraway Recycling and Disposal 
Facility in El wood, Illinois (solids). 

Progress and Schedule Report 

A. Completion of the Remedial Investigation is generally progressing in 
accordance with the schedule submitted with the RI/FS Work Plan.: Arcadis 
has completed the Phase 1 piezometer investigation. Phase 2 hydraulic profiling 
tool and vertical aquifer profiling investigations, and installation of the Phase 3 
groundwater monitoring wells. Two rounds of sampling and analysis of the 

The QAPP addendum was submitted to USEPA and OEPA on December 1, 2016. 
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; Phase 3 groundwater monitbrihg wells have also been completed. . Data: from 
the third round of sampling are currently being validated. 

B. The scheduled date for completion of the Ri; will be extended as needed to 
accommodate fdiir rounds of quarterly groundwater sampling rather than the 
one round envisioned in the schedule submitted with the RI/FS Work Plan. The 
Group will work with USEPA to update the schedule after review of the third 
round of quarterly groundwater monitoring data. 

* * 

We trust that this submittal satisfies your .requirements at this time. If you have questions 
regarding this niorithly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted, 

Leo I^'Brausch 
Project Coordinator 

LMB: 

cc: P. Lake, lEPA (2 copies) 

cc (via email):: 
S. M. Franzetti, Esq. 
j. Kratzmeyer, ArcadiS; 
P.Lake,IEPA 
LCCS Technical Committee 

LCCS MPR201611.docx BRAUSCH ENVIRONMENTAL, LLC 




